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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 341 Suppl. No. 1 Contract No. 04 -0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following descrnibed work not included in the plans and specifications for
this coniract. NOTE: This change order is nof effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.}
Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last
percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Extra Work at Lump Sum:

Remove cover plates, install call boxes and call box posts, and connect cable wiring to call boxes along the bridge
roadway barriers.

Repair any damaged paint due to call box installation in accordance with Special Provisions Section 10-1.69 “Clean and
Paint Structural Steel.”

The following revised plan sheets detail the changes addressed in this change order; B3R6, 120R3, 130R5, 131R3,
191R6, 203R6, 207R3, 313R6, 314R6, 351R4, 352R5, 353R3, and 355R5 (of 1204) as shown on sheets 2 through 14 of
this change order.

For this work, the Contractor will receive a lump sum price of $12,370.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Extra WOrk at LUMIP SUM...cooiiiii ettt et et e et e v e e s e et eee e e ee i e e s eneataeneensetranaannensnns $12,370.00
Estimated Cost: Increase [X] Decrease [ | $12,370.00
By reason of this order the time of completion will be adjusted as follows: 0 Days
Submitted by

T

) i
Signature Resident Engineer / /
% / Darryl Schram, Senior T.E. Dale? [q/ ’

777

Approval Recommendedb

Signature Mpewising Transportation Engineer
W William Casey, Supervising T.E. Date q"} I+ (1’

Engineer Approval by

SignaturWWpemsmg Transportation Er_lgineer N Dito q:z6_/‘!1

William Casey, Supervising T.E.

We the undersigned contractor, have given careful cansideration to the change proposed and agres, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full

payment therefor the FWDVE
NOTE: If you, the cpritractor, do notlmgn acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work d filing a written protest within the time therein specified.

Contractor Acgépta&:a by

Signature (Print name and fitle)

ERIAN A, PETERSEN - PROTECT DIRECTOR. 23 SEPL4




